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29250 VEN 101 SHOPP $415 $30 $416
INSTALL LEFT-TURN SIGNAL PHASE 
AND UPGRADE ADA CURB RAMPS 11/08/12 08/15/13 08/01/13 09/25/13 02/03/14

18312 LA 710 SHOPP $1,934 $0 $403 LANDSCAPE MITIGATION 10/16/97 08/20/13 AADD 11/15/13 04/17/14

27310 LA 110 SHOPP $9,135 $0 $1,810
REPLACE JOINT SEALS AND REPAIR 
CONCRETE SPALLS 07/02/10 11/26/13 AADD 12/27/13 08/04/14

28420 LA 5 STIP $1,054 $0 $191 VINE PLANTING 06/28/12 02/21/13 AADD 10/01/13 03/24/14

28450 LA 14 STIP $2,544 $0 $458

INSTALL LIGHTING, NATIVE 
VEGETATION, AND INTERPRETIVE 
SIGNS, AND PROVIDE STORMWATER 
MITIGATION 06/27/12 12/16/13 AADD 12/16/13 05/09/14

28850 LA 405 SHOPP $4,536 $0 $1,203

IN CARSON, AT THE NORTHBOUND 
CARSON WEIGH STATION.  UPGRADE 
WEIGH STATION. 08/14/12 11/08/13 10/01/13 12/20/13 05/15/14

29470 LA 101 SHOPP $55,000 $100 $1,913 PAVEMENT REHAB 10/01/13 11/01/13 AADD 12/02/13 07/01/14

29490 LA 5 SHOPP $15,473 $0 $1,680 PAVEMENT REHAB 10/01/13 11/01/13 AADD 12/02/13 07/01/14

29500 LA 10 SHOPP $15,900 $300 $1,508 REPLACE SLAB AND GRIND 10/01/13 11/01/13 AADD 12/02/13 07/01/14

29550 LA 101 SHOPP $17,865 $50 $1,723 PAVEMENT REHAB 10/01/13 11/01/13 AADD 12/02/13 07/01/14

29560 LA 5 SHOPP $21,713 $0 $2,260 PAVEMENT REHAB 10/01/13 11/01/13 AADD 12/02/13 07/01/14

29570 LA 605 SHOPP $25,138 $0 $3,463 PAVEMENT REHAB 10/01/13 11/01/13 AADD 12/02/13 07/01/14

29670 VEN 118 SHOPP $16,310 $50 $1,106 PAVEMENT REHAB 10/01/13 11/01/13 AADD 12/02/13 07/01/14

29680 LA 405 SHOPP $23,280 $0 $2,718 PAVEMENT REHAB 10/01/13 11/01/13 AADD 12/02/13 07/01/14

29700 LA 138 SHOPP $16,700 $50 $1,220 PAVEMENT REHAB 10/01/13 11/01/13 AADD 12/02/13 07/01/14

21592 LA 5 STIP $131,854 $250,005 $47,712
WIDEN WITH HOV AND MIXED FLOW 
LANES (SEGMENT 2) 06/29/07 03/14/14 09/27/13 03/28/14 09/05/14

POTENTIAL "BUY 
AMERICA" RISK. NO 
DECISION ON JPA RAMPS, 
COULD JEOPARDIZE THE 
PS&E SCHEDULE, HENCE 
THE RTL AND DELIVERY 

27570 LA 103 SHOPP $7,475 $235 $1,380 PAINT BRIDGE 08/19/09 12/06/13 10/18/13 01/24/14 11/18/14

RR INVOLVEMENT & 1 
PARCEL STILL NOT CLEAR 
WHO IS THE OWNER

28810 LA 210 SHOPP $56 380 $120 $1 972 LANE REPLACEMENT 10/01/13 12/02/13 AADD 02/14/14 07/30/14

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 7

The California Department of Transportation
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28810 LA 210 SHOPP $56,380 $120 $1,972 LANE REPLACEMENT 10/01/13 12/02/13 AADD 02/14/14 07/30/14

29300 LA 210 SHOPP $18,610 $100 $1,445
SLAB REPLACEMENT AND COLD PLANE 
AND OL RAMPS AND AUX LANE 10/01/13 12/02/13 AADD 02/14/14 07/30/14

30230 LA 210 SHOPP $50,000 $0 $1,520 LANE REPLACEMENT 10/01/13 12/02/13 AADD 02/14/14 07/30/14

3X710 LA 60 SHOPP $6,000 $375 $3,409

REALIGN RAMPS AND APPROACHES 
TO MATCH NEW OVERCROSSING AND 
RELOCATE UTILITIES 07/02/12 03/20/14 01/02/14 03/28/14 08/13/14

1193U LA 10
BOND 
CMIA $184,840 $8,000 $23,129 CONSTRUCT HOV LANE 12/31/02 05/23/14 03/14/14 06/02/14 10/23/14

POTENTIAL "BUY 
AMERICA" RISK. R/W 
CERTIFICATION IS AT RISK 
DUE TO A VERY 
COMPRESSED SCHEDULE. 
FINAL MAPS WERE 
SUBMITTED LATE AND 12 
PARCELS RELATED TO 
SCE WILL BE REVISED AND 
RESUBMITTED BY THE 
END OF AUGUST, 2013.  
PS&E IS ALSO AT RISK DUE
TO DESIGN CHANGES.

25902 LA 5 SHOPP $33,350 $5 $4,179
CONSTRUCT SAND FILTERS AND 
INFILTRATION DEVICES PHASE 2 OF 10 02/15/12 04/03/14 12/16/13 05/01/14 09/19/14

26560 LA 138 SHOPP $21,100 $800 $5,100
WIDEN ROADWAY, PAVE SHOULDERS 
AND INSTALL RUMBLE STRIPS 06/28/13 04/04/14 02/14/14 05/05/14 11/14/14

PS&E IS AT HIGH RISK DUE 
TO THE NON-STANDARD 
SIGHT DISTANCE. DESIGN 
IS STILL WORKING ON THE 
DESIGN EXCEPTIONS FOR 
12 OF THE 104 VERT 
CURVES DUE TO NON-
STANDARD PASSING 
ZONES AND SIGHT 
DISTANCE. 

27480 LA 18 SHOPP $2,557 $143 $710
REPLACE BRIDGE DECK, JOINT SEALS 
AND BRIDGE RAILING 01/01/96 05/01/14 AADD 06/02/14 02/19/15

DELAY IN OBTAINING THE' 
RIGHT OF ENTRY' FROM 
RAIL ROAD COMPANY

28270 LA 101 SHOPP $11,800 $30 $1,700 INSTALL METAL BEAM GUARDRAIL 09/19/11 05/01/14 AADD 06/02/14 07/24/14

28720 LA 134 SHOPP $2,000 $0 $475 STORM WATER - SOURCE CONTROL 04/25/13 04/01/14 AADD 05/01/14 07/28/14

28730 LA 210 SHOPP $2,000 $0 $475 STORM WATER - SOURCE CONTROL 04/08/13 03/03/14 AADD 04/01/14 07/24/14

FOURTH QUARTER - April 1, 2014 to June 30, 2014
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30280 LA 138 SHOPP $3,200 $0 $468 0.2" OVERLAY TW 10/01/13 04/01/14 AADD 05/05/14 11/14/14

3X820 LA 39 SHOPP $2,000 $0 $600
REPAIR ERODED SLOPES BY 
CONSTRUCTING RETAINING WALL 04/15/14 04/15/14 AADD 05/15/14 10/15/14

3X910 LA 10 SHOPP $20,736 $25 $5,184
REPAIR & REPLACE STOLEN 
ELECTRICAL WIRING 05/08/13 05/15/14 AADD 06/27/14 12/29/14

3X920 LA 5 SHOPP $15,725 $25 $3,931
REPAIR & REPLACE STOLEN 
ELECTRICAL WIRING 05/01/13 05/15/14 AADD 06/27/14 11/01/14

3X930 LA 118 SHOPP $20,097 $25 $5,024
REPAIR & REPLACE STOLEN 
ELECTRICAL WIRING 05/01/13 05/15/14 AADD 06/27/14 11/01/14

3X940 LA 5 SHOPP $4,650 $25 $1,163
RESTORE DAMAGED FIBER OPTIC 
SYSTEM 05/17/13 03/06/14 AADD 06/16/14 11/01/14

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

Completed
To Be Completed
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